SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:34PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 132 Const Calendar Day: 366 Date: 09-Sep-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 70-80
Precipitation 0.00" Condition Overcast to sunny

Working Day If no, explain:

Diary: Dispute
Work description.
- Continued to review the information related to CCO #153 "Hinge K pipe beam modifications", where the =
end of the pipes will be beveled in the field. Prepared for inspection of this operation.
- Continued to monitor the progress of the prep work done for the top joint ROOT pass Subarc weld for the
splice between OBG lifts 6E/7E. As stated before a survey of the elevations on both lifts is to be done
while the ROOT pass is in progress to enable calculation of the fixed moment at this joint.
- Continued to research the possibly of performing early compressive strength breaks (1, 3, 5, and 7 days)
for grout cubes for the upcoming West Deviation Saddle grout pads.
- Continued to resolve issues related to the W2 cap beam such as the testing bikepath rebar, West
Deviation Saddle erection and grout pad mock-up, Hinge K erection, etc.
- Conco carpenters continued forming the EB continuity tendon blockouts on the west end and began to
disassemble the soffit forms used for the W2E and W2W retaining wall/corbel precast cover slabs.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.
- Attended Wellness & Safety Day Event at Pier 7 in-lieu of the originally scheduled biweekly SAS Safety
meeting.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
In Place Machining Company
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above JNM COHL WEISBROOKE 8.00 4.00 0.00 12.00 D
None of the Above JNM WALLY LUEBKE 8.00 4.00 0.00 12.00 D
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 -
CCO#153
- Mobilized equipment which included tool boxes, cutting apparatus, and base plate support. See photos
below for additional details. The cutting apparatus had a serial number of 5759 and a model number of
AX48120.
- Began to set-up the base plate support on the end of one of the Hinge K pipe beam. Several iterations
had to be made in order to concentrically align the base plate support with the Hinge K pipe beam. This
task took approximately 6 hrs to complete. After this was done the cutting apparatus was attached to the
base plate support. More iterations were done to align this piece of equipment with the Hinge K pipe beam.
No cutting or bevelling of the Hinge K pipe beam was done today.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 132 Date: 09-Sep-2010 Thursday
- The schedule for the machinists to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR AARON KENT 4.00 1.00 0.00 5.00 D
Ironworker FOR SCOTT SMITH 4.00 1.00 0.00 5.00 D
Operator APP SCOTT ROSS 4.00 1.00 0.00 5.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
51 VEHICLE No
400 100 000  0.00 []
002082 WELDING MACHINE, MILLER 250 AMP No
800 400 000 0.0 ]
002076 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
800 400 000 0.0 []
002005 FORKLIFT, GRADALL 544D 10,000 LBS No
400 100 000  0.00 []
Diary: Dispute
Work description. 063 W-W2C-HIK.063 -
- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.
Note: ABF may include other names on the extra work such as Superintendents, and Engineers whom
supervised the work. ABF engineer Zach Lauria was seen intermittently during the operation.

Attachment

In-Place-Machining mobilized equipment and began work today on Machinists measuring the concentricity of the mounted base plate used
beveling the Hinge K pipe beams. to support the cutting apparatus.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 132 Date: 09-Sep-2010 Thursday

The apparatus used for cutting (beveling) the steel of the Hinge K pipe
beams.

Attached cutting apparatus to the base plate where the concentric
alignment with the pipe was 0.003" according to the machinists.
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